
Muscoy Team Conference Call Notes 
24 April 2006 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 Roger Nommensen/URS  Bill Bryden/SBMWD 
 Connie Biedel/URS  Dave Solomona/SBMWD 

   Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2   

Construction/Validation/Performance (Adam Harvey) 

� The current status of the differential pressure transducer 4b 19th Street is still at the 
manufacturer for evaluation. The status is being determined. 

� The probe manufacturer representative was on site on 20 April to conduct training with the 
City. He removed the probe and found that is was scaled. He thinks the cause was during the 
periods of time when the system was shut off and the probe needed to be a little farther 
inserted into the pipe. He recommended taking the probe out and sending back to them so 
they can clean it and put an extension on it. The probe was sent to the manufacturer on 21 
April. 

� The inspection and shakedown is scheduled for 9:30 A.M., 26 April. 
� In regard to the issue with the back plane at 19th Street on the RTU, Dave Solomona has 

explained the situation to ATSI and we are waiting on the plan from ATSI on how they will 
resolve it. 

� Demobilization of the driller was completed. 
� The passive diffusion bags were set. 
� URS is working on the draft monthly progress report based on comments from EPA and 

CH2M Hill. 
� For this week, field activities planned are the spinner logging and zone sampling. 
� URS is continuing to update the progress report, should have something ready to send out 

early next week. 
� URS is waiting for validated data for September, December, and March, and also the 

February final data. 
� The quarterly groundwater sampling is scheduled for late July. 
� Planning on including the Colima well in the Extraction well, monitoring well installation 

report. 

General Discussion 

� The technical meeting is scheduled for 8:30 A.M., 27 April, in the classroom. 

Next Conference Call 

Monday, 1 May 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


